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Community Coordination Committee
Meeting Summary
State Street, 2000 South to 10600 South
To: Attendees Date: June 17, 2008
CCC Members
From: State Street Project Team CC: File

Project: State Street, 9000 South to 10600 South  Meeting Location: Sandy City Hall
Sandy, UT
Subject: CCC Meeting #20 Summary

The following summary is the writer’s interpretatiof the meeting discussion. If there are anyrdjzancies
or items that need clarification or correction,gse notify Crystal Garstangstate90-106@hwlochner.com

CCC Meeting #20 was held at Sandy City Offices apsday, June 17, 2008 from 8:00 am to 9:00 am. The
following individuals were in attendance:*

Attendees:

* Troy Apolonio, Chick-fil-A * Marwan Farah, UDOT Resident Engineer

* Peggy Bird, Community Representative * Justin Smart, UDOT Public Involvement

= Wally Bowler, Alta View Estates * Evelyn Tuddenham, UDOT Public

= Jim Derrick, Jordan Commons Involvement Manager

= Trina Duerksen, Sandy City = Carlye Sommers, Lochner Public Involvement
= Janny Herron, America First Credit Union * Crystal Garstang, Lochner Public Involvement

= Darwin Sorensen, Holiday Oil

= Joe Woolley, Geneva Rock Project Manager
*All attendees may not be accounted for. If youevat the meeting, but your name is not on thepistase contact Crystal Garstang.

I. Welcome/Introductions

Il. Update on Other Projects in the Area

* State Street TRAX Bridge: Girders for the bridge will be set June 23 and 3#ate Street will be closed
from 8:00 p.m. to 6:00 a.m June 23-25. Motoristsusd use 700 East as a detour. Work continues on
the top of the bridge for the TRAX rails and lireesd on the bridge decks. The project will congteuc
second TRAX line, replace the existing bridge, ioyarthe drainage and grade of State Street, and
widen State Street. The project will be underwapugh early 2009. For more information regarding
this project visithttp://www.udot.utah.gov/TRAXBridgetall (801) 673-0774 or email
TRAXBridge@comcast.net

* 1-15, 9000 South to 10600 South: Crews are currently constructing the MSE walls plading utilities
on both the east and west side of the 10000 Saigheb The design for the project is anticipaizthé
complete in July. This design-build project wilcha southbound auxiliary lane on I-15 and widen th
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10000 South bridge for the southbound lane andumefunorthbound auxiliary lane. Night and weekend
closures are anticipated for overhead sign straghstallation and pavement overlays later in the
project. The project is anticipated to be compiet®ctober 2008. For further project information,
please contact Carlye Sommers at (801) 907-08@tnaili-15@hwlochner.com

" 9000 South Intersection Improvements: Intersection improvements are planned for latex shimmer
at 700 East, Monroe Street, and 450 West. 900€hSoul Monroe right-of-way negotiations are
currently underway. Work will begin once an agreeins reached and is expected to last
approximately 45 days.

" 11400 South: UDOT will release the request for proposals in didly. The project will be awarded in
mid-October and notice to proceed will be issueNavember.

* Sandy City Projects: Hotel and office building construction continuesotighout Sandy City.

* Sandy City Events: Sandy City is hosting a Junior Olympic Volleybautnament July 1-10. This
international tournament is for boys ages 13-18ndy City is expecting 30,000 to 35,000 people for
the event.

Ill. Project Update
= State Street
* Asphalt seal coat is underway. Turn lanes andsiget paving is complete and crews will begin

mainline paving on State Street on Thursday, J@neThis paving operation is anticipated to be
complete by the end of June.
The final quadrant on 9000 South will be paved oddy, June 20.
The landscaper is planting shrubs throughout tbgeprand is hand watering the trees already
planted.
Throughout July, work will include raising manhobasd other punch list items.

IV. Public Involvement Activities
= Stakeholder meetings are taking place on an asddsakis.
= Phone calls and emails are answered as they come in
= The ribbon cutting event will be held at the endlaly. Once the location has been determined, an
email will be sent to members with the event dstail

V. Next Meeting
» This was the final CCC meeting. Thank you memb@rgour participation!
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